Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 09-11

Highway Project Delivery Summa - -
g y J "y y . . 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) B ; ; : : ; ; ; ;
US 2, Pickle Farm Road/Gunn Road (No Change)
PIN: 100236E 0305  05-07 0709 0911 1113 Total
Baseline Budget * 0 90 603 0 0 694 i
Adjusted Budget 0 9 603 0 0 694 “Baseline
Net Change 0 0 0 0 0 0 Current q
Predonstructlon activities ﬂmded with non-Nickel funds
. [ Rw
US 2/US 97 Peshastin East - Interchange (No Change) [En
PIN: 200201E 0305 0507 0709 0911 1143 Total PE
Baseline Budget * 2,100 2,700 11,750 0 0 16,550 PD
Adjusted Budget 2,100 2,700 11,750 0 0 16,550 **Baseline
Net Change 0 0 0 0 0 0 Current q
PD :
EN :
[Rw : E i
US 2, Dryden - Signal (Expenditure Advancement)
PIN: 200221H 0305 0507 0709 0911 1143 Total
Baseline Budget * 0 0 260 0 0 260 F
Adjusted Budget 0 260 0 0 0 260 Baseline
Net Change 0 260 -260 0 0 0 Current
This project was proposed as an opportunity and option in Quarter Four. In order to gain efficiencies in project delivery and lessen
construction related impacts to the travelling public, WSDOT has combined this project with a planned pre-existing funded paving H
project on US 2. This project has advanced one construction season and is scheduled to begin in the summer of 2007. AI:; I
Preofonstruction activities fimded with non-Nickel :funds.
RW
SR 3/SR 303 Interchange (Waaga Way) - New Ramp (No Change) [EN D |
PIN: 3003418 03-05 0507 0709 0911 1113 Total [Pe ]
Baseline Budget * 3,179 12,000 0 0 0 15,179
Adjusted Budget 3,179 12,000 0 0 0 15,179 Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD |
RW
Projéct Definition complete:u in prior biennium.
. . [RW '
SR 4, Svensen's Curve - Realignment (Rounding) [N ] ; 7D |
PIN: 4004958 0305  05-07 0709 0911 1113 Total i
Baseline Budget * 642 3,293 976 0 0 4,912
Adjusted Budget 633 3287 976 0 0 4,896 “Baseline
Net Change -9 -7 0 0 0 -15 Current
= | 7]
5 [ AW |
Projéct Definition complete:u and Preliminary Engiheering was started in a prior biennium.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-0 09- -
. . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) N ENo os I : : : : : : : :
I-5, Pierce Co Line to Tukwila Interchange - HOV (No Change)
PIN: 100505A 0305  05-07 0709 0911 1113 Total
Baseline Budget * 5,481 47,540 687 0 0 53,708 :
Adjusted Budget 5481 47540 687 0 0 53,708 “Baseline i
Net Change 0 0 0 0 0 0 Current —
=
Preliminary engineering std:rted in prior biennium.:Some preconstructionEactivities funded with r:ion-NickeI funds.
I-5, NE 175th St to NE 205th St - NB Lane (Rounding) § D |
PIN: 100529C 0305  05-07 0709 0911 1143 Total ’ :
Baseline Budget * 1,514 5,878 0 0 0 7,392
Adjusted Budget 1,525 5,949 0 0 0 7473 Baseline
Net Change 10 7 0 0 0 81 Current
AD |
Proj:éct Definition complete:u in prior biennium. Pt’:eliminary Engineering EWas started in prior bieimium. R/W and Env. ri:ot needed.
I-5, 52nd Ave W. to SR 526 - SB Safety (No Change) | § ! [Ap]
PIN: 100535H 0305 0507 0709 0911 11413 Total ’ ’ ’
Baseline Budget * 0 2,416 9 0 0 2,424
Adjusted Budget 0 2,416 9 0 0 2424 Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Pred:onstruction activities fimded with non-Nickel :funds.
I-5/SR 526 to Marine View Drive (Expenditure Delay) N ™ [#0]
PIN: 100543M 0305 0507  07-09 0911 1113 Total (e i ’ ’ i
Baseline Budget * 16,000 110,000 88,000 0 0 214,000 Lro
Adjusted Budget 13,000 113000 88,000 0 0 214000 ""Baseline
Net Change -3,000 3,000 0 0 0 0 Current
Due to the expenditure plan needed for the design-build process, $3 million of the preliminary engineering funding has been deferred
from the 2003-2005 Biennium to the 2005-2007 Biennium. To achieve the full potential of the design-build option, many of the design |
activities that were underway in WSDOT have ceased in order to concentrate efforts on developing the request for qualifications (RFQ) : [EN ;\D I
and the request for proposal (RFP). T | W
| AW
I-5/SR 532 Northbound Interchange Ramps (No Change) i [En ] i
PIN: 1005528 0305  05-07 0709 0911 1113 Total (e ’
Baseline Budget * 1,907 4,553 1,243 0 0 7,703
Adjusted Budget 1907 4553 1,243 0 0 7,703 “Baseline
Net Change 0 0 0 0 0 0 Current
El L | [
: [ Rw
Projéct Definition complete:u in prior biennium.
s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0

Highway Project Delivery Summary
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only)

I-5, 2nd Street Bridge - Replace Bridge (Project Cost Decrease)

AD |

PIN: 1005668 0305  05-07 0709 0911 1113 Total
Baseline Budget* 11,794 206 0 0 0 12,000
Adjusted Budget 9,016 536 0 0 0 9,552 “Baseline |

Net Change -2,778 330 0 0 0 -2,448 Current

The reduction in the Nickel funds reflects an adjustment for a $2.7 million federal earmark for this project. This project was recently
advertised for bid and awarded for construction. The award amount was slightly higher than the engineer’s estimate which is reflected
in the overall total project budget. This quarter four adjustment was approved by the Transportation Commission in August 2004.

I-5, SB Ramps at SR 11/0ld Fairhaven Parkway (No Change)

PIN: 100584A 0305  05-07 0709 0911 11413 Total
Baseline Budget * 0 996 0 0 0 996
Adjusted Budget 0 996 0 0 0 996 Baseline

Net Change 0 0 0 0 0 0 Current

I-5, Bakerview Rd to Nooksack R Br 5/828W (Expenditure Delay)

PIN: 100591Y 0305 0507  07-09  09-11 11413 Total
Baseline Budget * 0 487 219 0 0 707
Adjusted Budget 0 87 619 0 0 707 *Baseline
Net Change 0 -400 400 0 0 0 Current

This project was proposed as an opportunity and option in Quarter Four. The project team is contining to examine options for this
project. The results will be reported in the December 2004 Gray Notebook.

1/05 1/06 1/07 1/08

09-11 11-13
1/09 110 111 112 113

Projéct Definition complete:u in prior biennium. Pr‘:eliminary Engineering :started in prior bienniuin. Some preconstructfon activities funded wi:th non-Nickel funds.

=

=

Pred:onstruction activities fimded with non-Nickel :funds.

[

=1

Pred:onstruction activities fimded with non-Nickel :funds.

I-5, Port of Tacoma Rd to King Co Line (Rounding) [En D |
PIN: 3005048 0305 0507  07-09 0911 1113 Total

Baseline Budget * 3,800 2,800 13,178 13,845 0 33,623

Adjusted Budget 3,789 2811 13178 13,845 0 33,623 “Baseline

Net Change -11 11 0 0 0 0 Current

| EN AD |
[rw
Projéct Definition complete:u in prior biennium. Pr‘:eliminary Engineering {Nas started in prior bie:hnium.

I-5/SR 16 Interchg / 38th St Interchg, Core HOV (No Change) =
PIN: 300567A 0305  05-07 0709 0911 11413 Total

Baseline Budget * 0 0 40,600 62,820 52,148 155,568

Adjusted Budget 0 0 40600 62820 52,148 155568 “Baseline

Net Change 0 0 0 0 0 0 Current

Pred:onstruction activities fimded with non-Nickel :funds.
s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 09-11 11-13
. . 1/04 1/05 1/06 1/07 1/08 1/09 110 111 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) P EE | : : g ; g : : :
I-5, S 48th to Pacific Avenue - Core HOV (No Change) :
PIN: 300568A 03-05 0507  07-09 09411 1113 Total
Baseline Budget * 15,641 47,690 28,704 0 0 92,035
Adjusted Budget 15641 47690 28,704 0 0 92,035 “Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Pred:onstruction activities fimded with non-Nickel :funds.
I-5, Grand Mound to Maytown - Widening (Expenditure Advancement) 2‘,’: AD: ]
PIN: 300581A 03-05 0507  07-09 09411 1113 Total ]
Baseline Budget * 1,256 1,894 28,341 41,724 0 73,216
Adjusted Budget 1600 1894 27,997 41,724 0 73215 "Baseline
Net Change 344 0 -344 0 0 -1 Current
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the project schedule. This Quarter Four adjustment was approved by :
the Transportation Commission in August 2004. : : EN | AD |
i i i i RW |

Proj:éct Definition complete:u in prior biennium. Pt’:eliminary Engineering :started in prior bienniuin.

I-5, NE 134th St Interchange (I-5/1-205) (Expenditure Advancement) | § ; ; i P [ i . .
PIN: 400506H 0305 0507 0709 0911 1143 Total [PE] i § § § § § §
Baseline Budget * 741 514 1232 6014 31,500 40,001 ; Leo | | | | i | ! | |
Adjusted Budget 2,377 517 1,240 4,366 31,500 40,000 “Baseline
Net Change 1,636 3 7 -1,647 0 -1 Current
In Quarter 3, WSDOT requested and the Commission approved a transfer of $800,000 for an advanced right of way purchase. Since PD
this intial transfer, additional parcels needed for this project have become available. As a result, the Commission advanced another = i H H H i i
$850,000 in Quarter Four, for a total advancement this biennium of $1.65 million. The funds will be advanced from 09-11 to 03-05 to [En [#0]
purchase these parcels that are considered essential to project delivery and to avoid development pressure that may inhibit project : : : : : ' : I RW
completion. The advancement of funds will not increase the total project cost. The remaining variance is due to rounding. H H H H I—
o . i : : [RwW]
I-5, Chehalis River Flood Control (Rounding) | I [ ] AD |
PIN: 400506M 03-05 0507  07-09 0911 1113 Total PE] i i ; i ! ]
Baseline Budget * 3000 8000 16000 3,000 0 30,000 Pl i i : g
Adjusted Budget 2,968 8032 16,000 3,000 0 30,000 “Baseline !
Net Change -31 31 0 0 0 0 Current :
o0 I [ OT |
| EN AD |
! | RW
I-5, Lexington Access (No Change)
PIN: 400507L 0305  05-07 0709 0911 1113 Total
Baseline Budget * 0 0 5,000 0 0 5,000
Adjusted Budget 0 0 5000 0 0 5,000 “Baseline
Net Change 0 0 0 0 0 0 Current
Predonstructlon activities ﬂmded with non-Nickel funds Partnership W|th Cowlitz County. Proléct completed by by thé County in the 09-11 blenmum
s NOTE: Mllestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM Page 4 of 22



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
11

Highway Project Delivery Summary 03-05 05-07 07-0 09- -
. . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) N ENo os I : : : : : : : :
. | | [rw I
I-5, Rush Road to 13th Street (Expenditure Advancement) i ; (&N ] D ]
PIN: 400507R 03-05 0507  07-09  09-11 1113 Total PE] ! i 5
Baseline Budget * 2,490 8,410 26,000 4,500 0 41,400 LPo |
Adjusted Budget 3340 7560 26000 4500 0 41,400 “Baseline
Net Change 850 -850 0 0 0 0 Current
WSDOT is requesting to advance $850,000 from the 2005-2007 Biennium into the 2003-2005 Biennium, as the preliminary PD
engineering efforts are progressing ahead of schedule. The original spending plan did not anticipate the current rate of progress in the . B i H
environmental design phase, which has resulted in this request for the advancement of funds. IE
I-5, Salmon Creek to I-205 - Widening (No Change)
PIN: 400595A 0305 0507 0709 0911 11413 Total
Baseline Budget * 25475 6,414 0 0 0 31,889
Adjusted Budget 25475 6,414 0 0 0 31,889 Baseline
Net Change 0 0 0 0 0 0 Current
Pred:onstruction activities fimded with non-Nickel :funds. Advertisement EWas advanced to May 2:003.
. [ rRW i . :
I-5/SR 502 Interchange (Rounding)
PIN: 400599R 0305 0507 0709 0911 11413 Total [ PE
Baseline Budget * 2,540 7,460 24,730 0 0 34,730 LPo ]
Adjusted Budget 2565 7435 24730 0 0 34,730 *Baseline
Net Change 25 25 0 0 0 0 Current
PD H
=X
1 RW
I-5, Conc Rehab in Pierce, King, Snoh Co (No Change) | § § ; N =T g ! = . .
PIN: 800515C 0305 0507 0709 0911 1113 Total i i P [PE] i i i i
Baseline Budget * 0 2000 5000 20,300 107,000 134,300 ' ' | [P0l [ | : | |
Adjusted Budget 0 2,000 5000 20,300 107,000 134,300 “Baseline
Net Change 0 0 0 0 0 0 Current
[
[eE : : i
N =Y : : AD |
RigH:t of Way not needed.
I-5, Roanoke Vicinity Noise Wall (Expenditure Delay)
PIN: 800524P 0305  05-07 0709 0911 1113 Total [ee
Baseline Budget * 3,500 0 0 0 0 3,500
Adjusted Budget 3,300 200 0 0 0 3,500 **Baseline
Net Change -200 200 0 0 0 0 Current
The first stage of this project was advertised on July 19, 2004 and awarded on August 20, 2004 for $543,000. The second stage is
being designed to accommodate the needs of the City of Seattle and to change the tieback anchor foundations for the noise walls.
Stage two will be advertised in early 2005. This will result in a carry forward of $200,000 in construction funds for 2005-2007 Biennium.
ngh‘t of Way and Enwronniental Doc. not needed
s NOTE: Mllestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete - Open to Traffic Work Complete m Milestone Complete
Page 5 of 22 IEI " v I P P I - P I P
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
;I;lghwax sProjtect Eeh;/gr;z/ ()S()l:tmmary 03- 07-0 o M T 112
rough September 30, ; : : :

(Dollars in Thousands - Nickel Funds Only)

1/04

-

1/05 1/06 1/07 1/08

113

SR7/SR 507 to SR 512 - Safety (Expenditure Delay) |
PIN: 3007068 03-05 0507  07-09  09-11 1113 Total |
Baseline Budget * 9,300 0 0 0 0 9,300 :
Adjusted Budget 074 832 0 0 0 9,300 “Baseline :
Net Change -8,326 8,326 0 0 0 0 Current : :
WSDOT has delayed expenditures planned for 03-05 to the 05-07 biennium. This delay was requested by local and state elected :
officials to allow time to pursue funding for landscaping and other desirable adjuncts to the project. The advertisment date is now B [ H
scheduled for January 2005. This Quarter Four adjustment was approved by the Transportation Commission in August 2004. E :
: Pred:onstruction activities fimded with non-Nickel :funds.
SR 9/SR 522 to 228th St SE - Widening (Rounding) ; D | §
PIN: 100900E 03-05 0507  07-09 0941 1113 Total i i
Baseline Budget * 532 7132 2166 0 0 9,830 i ! i
Adjusted Budget 533 7132 2,166 0 0 9,831 *Baseline i i
Net Change 1 0 0 0 0 1 Current : :
AD |
Pred:onstruction activities fimded with non-Nickel :funds.
: i ' ' [Aw]
SR 9, 212th St SE to 176th St SE (Rounding) ; [ : : ]
PIN: 100900F 03-05 0507  07-09 09411 1113 Total [Pe §
Baseline Budget * 643 1,114 11,587 14,157 34,789 62,290 [P0 !
Adjusted Budget 642 1115 11585 14,160 34,789 62,290 “Baseline
Net Change 0 1 -3 2 0 0 Current |
E [En [ap]
: : [rw
SR 9, 212th St SE Vicinity to SR 96 - Safety (No Change) §
PIN: 100900V 03-05  05-07  07-09 0911 1113 Total i
Baseline Budget * 0 990 3,935 0 0 4,925
Adjusted Budget 0 990 3935 0 0 4,925 “Baseline 3
Net Change 0 0 0 0 0 0 Current i
AD |
| RW | :
Som§e preconstruction acti\iities funded with non-IiIickeI funds. i
i [Rw ' '
SR 9, 228th St SE to 212th St SE(SR 524) (Expenditure Delay)
PIN: 1009018 0305  05-07 0709 0911 1113 Total
Baseline Budget * 9,672 7,668 2,330 0 0 19,670
Adjusted Budget 6,551 13,119 0 0 0 19,670 **Baseline
Net Change -3,121 5,451 -2,330 0 0 0 Current
WSDOT has shifted funds between project phases. Updated traffic counts necessitate design changes that have increased both
design and construction costs. These changes include a new raised center median barrier and new right and left turn lanes at
intersections on SR 9. A recent estimate of right of way costs shows a decrease of $4.4 million. WSDOT will use these funds to cover
the design and construction increases. There is no overall cost increase and the project remains on-budget and on-schedule. The W
Transportation Commission approved the advancement of funds on SR 9/SR 522 to 228th St. SE - Widening project to coordinate I—.—I H :
these two related projects. This Quarter Four adjustment was approved by the Transportation Commission in August 2004. Somﬂe Prellmlnary Engmeering funded with non- Nlbkel funds. Preconstrdctlon activities start the prior biennium. :
s NOTE: Mllestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic Work Complete Milestone Complete
[ v coomnincomsts (7] cpmivon [ wocon I s o
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-1

Highway Project Delivery Summary

. . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) ; ; ; ; : : ; ; ; ;
SR 9/SR 528 Intersection - Signal (Project Cost Increase)
PIN: 1009201 0305  05-07 0709 0911 1113 Total
Baseline Budget * 492 0 0 0 0 492
Adjusted Budget 565 0 0 0 0 565 *Baseline
Net Change 73 0 0 0 0 73 Current
Physical completion for the signal contract was granted on October 14, 2004. All onsite work is complete with final contract closeout
activities remaining to be done. Heavy rains in September 2004 required extra erosion control work and replacement of soft roadway
shoulder material. This resulted in a minor construction cost increase of $73,000.
Pred:onstruction activities fimded with non-Nickel :funds
: [ Rw
SR 9, 108th Street NE (Lauck Road) (No Change) ; 7D |
PIN: 100924A 03-05 0507  07-09 0941 1113 Total i
Baseline Budget * 0 275 537 0 0 812
Adjusted Budget 0 275 537 0 0 812 Baseline : |
Net Change 0 0 0 0 0 0 Current H |
AD |
[RW
Pred:onstruction activities fimded with non-Nickel :funds.
SR 9, Schloman Road to 256th Street E (No Change) E
PIN: 100930H 03-05 0507  07-09 0941 1113 Total ;
Baseline Budget * 0 1,617 10,495 0 0 12,112 H
Adjusted Budget 0 1617 10,495 0 0 12,112 Baseline
Net Change 0 0 0 0 0 0 Current
=
Pred:onstruction activities fimded with non-Nickel :funds.
- . . . [Rw
SR 9, 252nd St NE Vicinity - Rechannelize (No Change) AD |
PIN: 1009301 0305 0507  07-09 0911 1113 Total CeE] | [
Baseline Budget * 0 81 527 0 0 609
Adjusted Budget 0 81 527 0 0 609 Baseline
Net Change 0 0 0 0 0 0 Current
[PE] ;
AD |
|RW ] i :
Som§e preconstruction acti\iities funded with non-IiIickeI funds. Project D:bfinition completed Mai( 2000.
. ' ' [ rRwW i !
SR 9, 268th Street Intersection (No Change) AD |
PIN: 100931C 0305  05-07 0709 0911 1113 Total [re '
Baseline Budget * 0 175 1,139 0 0 1,314
Adjusted Budget 0 175 1139 0 0 1314 “Baseline
Net Change 0 0 0 0 0 0 Current
[ee] [ I
AD |
| RW I : :
Somﬂe preconstructlon actl\mles funded with non- Nlckel funds. Pro;ect Deflnmon completed January 2003.
A s NOTE: Mllestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0

Highway Project Delivery Summa - 09-11 1
g y J Y ry . . 1/04 1/05 1/06 1/07 1/08 1/09 110 111 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) : m : : : : : : : : :
_— [ Rw
SR 9, Nooksack Rd Vicinity to Cherry St (No Change) D |
PIN: 100955A 0305  05-07 0709 0911 1113 Total .
Baseline Budget * 1548 12,730 97 0 0 15,205 o
Adjusted Budget 1548 12,730 927 0 0 15,205 "*Baseline
Net Change 0 0 0 0 0 0 Current :
AD | :
. [rw] :
Projéct Definition complete:u in prior biennium. Pr‘:eliminary Engineering §vas started in prior bie:hnium. This project is ;‘;ategorically exempt ((iE) from environmentalidocumentation requiré:ments.
: | RW ! l
US 12/SR 124 to McNary Pool - Add Lanes (No Change) [En D | ;
PIN: 501204C 0305 0507 0709 0911 11413 Total [re ' ' i
Baseline Budget * 6331 5254 0 0 0 11,585 o
Adjusted Budget 6,331 5,254 0 0 0 11,585 *Baseline
Net Change 0 0 0 0 0 0 Current
PD oT
AD |
Ea I
US 12, Attalia Vicinity to US 730 - Add Lanes (No Change) P [En
PIN: 501205D 0305 0507 0709 0911 1143 Total : [PE]
Baseline Budget * 0 152 8626 0 0 10,147 =
Adjusted Budget 0 152 8626 0 0 10,147 *Baseline
Net Change 0 0 0 0 0 0 Current :
| PD |
: [PE]
: | EN
US 12, Old Naches Highway Interchange (Expenditure Advancement) =
PIN: 501208/ 0305  05-07 0709 0911 1113 Total I3
Baseline Budget * 0 0 1881 788 34,170 36,839 PR
Adjusted Budget 0 455 1426 788 34170 36,839 “Baseline
Net Change 0 455 -455 0 0 0 Current
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this PD
shortfall, some Nickel funds have been advanced to maintain the projects schedule. This Quarter Four adjustment was approved by PE
the Transportation Commission in August 2004. IE
[rw
s g [RW
US 12, Attalia Vicinity - Add Lanes (No Change) [ ]
PIN: 501211W 0305  05-07 0709 0911 1113 Total [ PE |
Baseline Budget * 1550 6282 2501 0 0 10,333 2
Adjusted Budget 1550 6282 2,501 0 0 10,333 "*Baseline |
Net Change 0 0 0 0 0 0 Current
PD
[Rw ]
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa - -
g y J "y ry . . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30; 2004 (DOIIarS in Thousands - Nickel Funds OnIY) : m : : : . ' . : : :
[Aw] :
SR 16, Burley Olalla Interchange (No Change) [en] [ap] !
PIN: 301632A 0305  05-07 0709 0911 1143 Total PE i
Baseline Budget * 0 95 2355 11786 0 15,066 Fo
Adjusted Budget 0 925 2355 11786 0 15,066 “Baseline
Net Change 0 0 0 0 0 0 Current
P :
PE :
I EN AD I
| RW ;
SR 16/I-5 to Tacoma Narrows Bridge - HOV (Expenditure Delay)
PIN: 301636A 0305 0507 0709 0911 11413 Total
Baseline Budget * 51,488 31,292 0 0 0 82,780
Adjusted Budget 22660 47500 12,620 0 0 82,780 *Baseline
Net Change -28,828 16,208 12,620 0 0 0 Current
Due to the bid opening being delayed until late in 2004, the Transportation Commission approved the delay of $28.6 million in
expenditures for the 2003-2005 biennium, moving $16.2 million and $12.6 million into the next two biennium. These refinements take
into account the loss of the 2004 construction season and the proposed delay of the open to traffic date by nine months, to November
2006. However, even with these delays, the project will be delivered as originally intended, in time for the opening of the new Tacoma
Narrows Bridge in 2007. : : : H
Project Definition completed in prior biennium. Preliminary Engineering tarted in prior bienniuln. Milestones to be adjusted in next quarter's: report.
SR 16, 36th St to Olympic Dr NW, Core HOV (Expenditure Advancement)
PIN: 3016388 0305 0507 0709 0911 11413 Total
Baseline Budget * 49 7,696 0 0 0 7,745
Adjusted Budget 3,443 4,302 0 0 0 7.745 **Baseline
Net Change 3,394 -3,394 0 0 0 0 Current
In an effort to coordinate this construction phase with the SR 16-HOV project, this project will be advanced to the 2003-2005
biennium. The widening on the west side of the Tacoma Narrows, from the new 36th Street Interchange to the Olympic Drive
Interchange, is scheduled for a construction phase start in May 2005. The region is requesting to advance the construction
advertisement date to November 2004 in order to provide continuous HOV lanes on either side of the Second Tacoma Narrows Bridge
by Spring 2006. This change will require the expenditure advancement of $3.4 million into the 2003-2005 biennium from the 2005- : :
2007 biennium. Advancing the projects will not change the overall project cost. Preconstruction activities funded with non-Nickel funds.
SR 18, Covington Way to Maple Valley (Rounding) D |
PIN: 101817C 0305 0507  07-09 0911 1113 Total (e
Baseline Budget * 3014 2533 293 0 0 5,840 P
Adjusted Budget 3019 2528 292 0 0 5,840 "Baseline
Net Change 5 -4 0 0 0 0 Current
Envi:ronmental Doc. And Ri'ght of Way not required.
SR 18, Maple Valley to Issaquah/Hobart Rd (Expenditure Advancement) I
PIN: 101820C 0305  05-07 0709 0911 1113 Total PE
Baseline Budget * 105 1,424 2,157 524 0 4,210 IE '
Adjusted Budget 2262 1424 0 524 0 4210 “Baseline
Net Change 2,157 0 -2,157 0 0 0 Current
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this :
shortfall, some Nickel funds have been advanced to maintain the projects schedule. This Quarter Four adjustment was approved by [PE
the Transportation Commission in August 2004. T
Envi:ronmental Doc. And Ri'ght of Way not required. Milestone adjustmeﬁ:ts will be reflected in n:hxt quarter's report.
s NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction PrOJects 2003 Transportation Fundlng Package (Nickel)
09-11 11-13

Highway Project Delivery Summary 05-07 07-0
. . 1/04 1/05 1/06 1/07 1/08 1/09 110 111 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) B END o B : ; : : ; : : :
SR 20, Ducken Road to Rosario Road (No Change) 5 5 AD: I i
PIN: 1020231 03-05 0507 0709 0911 1113 Total i i § ] E
Baseline Budget * 0 651 1532 0 0 2,183 _ : : : :
Adjusted Budget 0 651 1532 0 0 2,183 “Baseline
Net Change 0 0 0 0 0 0 Current :
i i §
AD |

Pred:onstruction activities fimded with non-Nickel :funds.

SR 20, Quiet Cove Rd Vicinity to SR 20 Spur (Expenditure Advancement)

PIN: 102027C 0305 0507 0709 0911 1143 Total
Baseline Budget * 0 766 6294 0 0 7,060 Leof ¢
Adjusted Budget 0 1,314 5,746 0 0 7,060 **Baseline |
Net Change 0 549 -549 0 0 0 Current
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. This Quarter Five adjustment was approved by : : :
E E : =

the Transportation Commission in November 2004.
| RW

Somie preconstruction acti\iities funded with non-lflickle funds.

SR 20, Fredonia to I-5 - Widening (Rounding) [Rw] |
PIN: 102039A 03-05 0507  07-09 09411 1113 Total '
Baseline Budget * 7,385 9,869 50,512 8,463 25 76,254
Adjusted Budget 7387 9867 50512 8463 25 76,254 "Baseline
Net Change 2 -2 0 0 0 0 Current
| RW
Projéct Definition completed in prior biennium. Soime preconstruction acfivities funded with nori-Nickel funds. Open td Traffic 11/3/2014
SR 22/1-82 to McDonald Road (No Change) § ; ; :
PIN: 502201V 03-05 0507  07-09 0911 1113 Total i i i i [PE ]
Baseline Budget * 0 0 %4 6583 0 6,847 i i ;L i
Adjusted Budget 0 0 24 6583 0 6,847 "Baseline ; :
Net Change 0 0 0 0 0 0 Current : :
L [® | : :
i i i i PE i i
| | | = il
i i i : i [RW |
Preliminary Engineering wé:re funded with non-Nid:keI funds. !
SR 24/1-82 to Keys Road (Expenditure Advancement) I =
PIN: 502402E 03-05 0507  07-09 0911 1113 Total
Baseline Budget * 1,058 23,610 8,534 0 0 33,201
Adjusted Budget 5214 19557 7,069 0 0 31,840 “Baseline
Net Change 4,156 -4,053 -1,465 0 0 -1,361 Current
WSDOT is continuing right of way acquisition and requests $4.1 million be advanced to purchase the right of way. The project should
meet the original advertisement date of April 2005 and the open to traffic date in December 2007. As a result of these proposed
changes, the plan was being adjusted during this quarter. The final proposed expenditure plan will be reflected in the next report. '
| RW

Projéct definition completeh in prior biennium. Sd:me preconstruction ac:tivities funded with nori-NickeI funds.

A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM Page 10 of 22 E Environmental Documentation Complete



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa
g y J "y y . . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) ; ; ; ; : : ; ; ; ;
SR 31, Metaline Falls to Int'l Border (No Change)
PIN: 603199A 0305  05-07 0709 0911 1113 Total .
Baseline Budget* 2400 13,500 0 0 0 15,900 el
Adjusted Budget 2400 13500 0 0 0 15,900 “Baseline
Net Change 0 0 0 0 0 0 Current
A $1.6 million Federal Earmark was received to address deficiencies in the Sullivan Creek Bridge. This bridge is on SR 31 and is : 61-
located within the limits of this project. The state match for these funds can be accomodated with the funds available for this project. It B i H
is planned to construct this project under 2 stages, with the Sullivan Creek Bridge slated as stage 2. The overall nickel funding for this i EN m
project cost will not increase. The $1.6 million earmark is not included in the $15.9 million shown. This Quarter Four proposal was RW '
approved by the Transportation Commission in August 2004. : : : '
Project definition completedl in prior biennium. Préliminary Engineering started in prior bienniut.
I-90, Seattle to Mercer Island (No Change) (70 |
PIN: 1030407 0305 0507 0709 0911 1143 Total (e
Baseline Budget * 3,000 12,000 0 0 0 15,000
Adjusted Budget 3,000 12,000 0 0 0 15,000 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Proj:éct definition complete&i in prior biennium. Ribht of Way not required:
I-90, Eastbound Ramps to SR 18 - Signal (Rounding)
PIN: 108070C 0305 0507 0709 0911 1143 Total e
Baseline Budget * 348 584 2,279 0 0 3,212
Adjusted Budget 351 582 2,279 0 0 3,212 *Baseline
Net Change 2 -2 0 0 0 0 Current
Thisiis a 2-Phase project. I@Iilestones are for Stagé 2. Stage 1, the installétion of a signal, was cé)mpleted 9/03 by WSDG:)T Maintenance. Rightiof way not required.
I-90, EB Ramps to SR 202 - Roundabout (No Change) § [0 |
PIN: 109079A 0305 0507  07-09 0911 1113 Total ’
Baseline Budget * 0 79 721 0 0 801
Adjusted Budget 0 79 721 0 0 801 Baseline :
Net Change 0 0 0 0 0 0 Current :
AD [
Pred:onstruction activities w:rere funded with non-N:ickeI funds.
. [RW]
I-90, Moses Lake Area - Bridge Clearance (No Change) Ten] D]
PIN: 203014A 0305  05-07 0709 0911 1113 Total i
Baseline Budget * 330 3,253 0 0 0 3,583
Adjusted Budget 330 3253 0 0 0 3,583 “Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD | :
: [Rw |
Projéct definition completeéi in prior biennium. Pr§|iminary Engineering s:tarted in prior bienniut;h. Project went to Sheif 12/03.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM

Page 11 of 22



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
07-0 1

Highway Project Delivery Summa 03-05 09-1 -
g y J Y ry . . 1/04 1/05 1/06 1/07 1/08 1/09 110 111 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) ; ; ; ; : : ; ; ; ;
I-90, Cle Elum River Bridge 90/134N (Adjustment to Award) [En
PIN: 509002D 0305  05-07 0709 0911 11413 Total PE
Baseline Budget * 1272 0 0 0 0 1272 FD
Adjusted Budget 784 0 0 0 0 784 “Baseline |
Net Change -488 0 0 0 0 -488 Current
The bid amount was lower than the enginneer's estimate. The actual project cost will continue to be monitored and reported as this
project is constructed.
RigH:t of Way not needed ori this project.
I-90, Highline Canal to Elk Heights (Project Cost Increase)
PIN: 509004R 0305 0507 0709 0911 1143 Total
Baseline Budget * 3,950 0 0 0 0 3,950
Adjusted Budget 4,483 0 0 0 0 4483 Baseline
Net Change 533 0 0 0 0 533 Current
This project constructed one truck climbing/passing lane on eastbound 1-90, east of the Indian John Rest Area. The project was
finished and open to traffic on August 12, 2004. The original amount budgeted for this project was $4.2 million and was reduced to
award of $3.9 million in 2003. During excavation, unsuitable roadway material was discovered and removal increased the project
cost. As a result of reducing the project to the award amount, this project reflects an increase of $533,000. If the project had retained '
the funds as a contingency, the amount reported for the project cost increase would have been $283,000. PROJECT COMPLETE. :
Project Complete.
I-90, Ryegrass Summit to Vantage (No Change) ! !
PIN: 509005R 0305 0507 0709 0911 1143 Total
Baseline Budget * 8,389 0 0 0 0 8,389
Adjusted Budget 8,389 0 0 0 0 8,389 Baseline
Net Change 0 0 0 0 0 0 Current
Preofonstruction activities fimded with non-Nickel :funds.
I-90, Pines Road to Sullivan Road - Widen (No Change)
PIN: 6090291 0305 0507  07-09 0911 1113 Total
Baseline Budget * 10,498 6,609 0 0 0 17,107
Adjusted Budget 10,498 6,609 0 0 0 17107 **Baseline
Net Change 0 0 0 0 0 0 Current
Pred:onstruction activities fimded with non-Nickel :funds. Preliminary engfineering for roadside d:evelopment funded wif:h Nickel funds.
I-90, Argonne Road to Pines Road - Widen (No Change)
PIN: 609029V 0305  05-07 0709 0911 1113 Total
Baseline Budget * 11,590 5,368 0 0 0 16,957
Adjusted Budget 11,590 5,368 0 0 0 16,957 **Baseline
Net Change 0 0 0 0 0 0 Current
Predonstructlon activities ﬂmded with non-Nickel funds Advertisement Was advanced to May 2003
s NOTE: Mllestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)

Highway Project Delivery Summa 03-05 - 07-0 09-11 -
g y J "y ry . . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) : : : : : : : : : :
1-90, Geiger Road to US 2 Median Barrier (Expenditure Advancement) EN D ]
PIN: 609047F 0305  05-07 0709 0911 1113 Total 3 '
Baseline Budget * 559 222 0 0 0 781
Adjusted Budget 781 0 0 0 0 781 *Baseline
Net Change 222 -222 0 0 0 0 Current
The project was advertised two months ahead of schedule on July 19, 2004 and awarded August 18, 2004. Work on this project was
started on September 13, 2004 with an estimated completion time of six to eight weeks. This project will be completed nine months
ahead of schedule. As a result, there is a potential that $222,000 will be advanced in the 2003-2005 biennium. The final decision on
the advancement of funds will be reported next quarter.
: RigH:t of Way not required.
I-90, Sullivan-State Line Median Barrier (Expenditure Delay) lE D |
PIN: 609049D 0305 0507 0709 0911 1143 Total : '
Baseline Budget * 1,040 0 0 0 0 1,040
Adjusted Budget 786 187 0 0 0 973 “Baseline
Net Change -254 187 0 0 0 -67 Current
This project was advertised on July 19, 2004, awarded August 18, 2004, and completed September 22, 2004. To gain more
efficiency, reduce construction costs and minimize impacts to the traveling public, WSDOT combined the guardrail work with a paving
project in the same area. However, some minor work items will be completed during the 2005-2007 biennium. As a result, there is a
potential that $253,000 will be delayed from the 2003-2005 biennium. The final decision on the expenditure delay will be reported next
quarter. I f f i i i
Project definition completedl in prior biennium. Préliminary Engineering started in prior bienniut. Right of Way not required.
US 97A, Entiat Park Entrance - Turn Lanes (Project Cost Decrease) EN AD ] §
PIN: 209709E 03-05 0507  07-09 09411 1113 Total I3 ; i
Baseline Budget * 160 36 0 0 0 196 .
Adjusted Budget 136 0 0 0 0 136 Baseline :
Net Change 24 -36 0 0 0 -60 Current
The turn lane was combined with the North Wentachee paving project. This reduced the cost by $56,000 based on the 2004 LEAP
amount. However, if compared to the orginal 2003 LEAP amount, the project cost was reduced by $80,000. PROJECT COMPLETE.
Project Complete.
RW | ! :
SR 99, S 284th to S 272nd St - HOV (No Change) ] | 5]
PIN: 109908R 03-05 0507  07-09 0911 1113 Total i
Baseline Budget * 3,656 8,544 2,596 0 0 14,796
Adjusted Budget 365 8544 2506 0 0 14,796 “Baseline
Net Change 0 0 0 0 0 0 Current
Projéct definition completeil in prior biennium. Pr§|iminary Engineering s:tarted in prior bienniuén.
SR 99, Aurora Ave N Corridor Project (No Change) D ]
PIN: 109956C 0305  05-07 0709 0911 1113 Total
Baseline Budget * 26 7,898 2,076 0 0 10,000
Adjusted Budget 26 7898 2076 0 0 10,000 “Baseline
Net Change 0 0 0 0 0 0 Current
Pred:onstruction phase not Erequired.
s NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-1

Highway Project Delivery Summary

. . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30; 2004 (DOIIarS in Thousands - Nickel Funds OnIY) : m : : : . ' . : : :
US 101, Dawley Road Vicinity to Blyn Hwy (No Change) 7D |
PIN: 310101F 0305  05-07 0709 0911 1113 Total ] i
Baseline Budget * 0 0 600 1,273 0 1,873
Adjusted Budget 0 0 600 1,273 0 1873 “Baseline :
Net Change 0 0 0 0 0 0 Current
Pred:onstruction activities w:rere funded with non-N:ickeI funds.
US 101, Gardiner Vicinity - Truck Lane (No Change)
PIN: 310102F 0305 0507 0709 0911 1143 Total
Baseline Budget * 0 0 300 1,576 0 1,876 IE
Adjusted Budget 0 0 300 1576 0 1876 Baseline
Net Change 0 0 0 0 0 0 Current
[eo |
Somie Preliminary Engineerﬁng was funded with nén-NickeI funds.
US 101, Corriea Rd Vicinity to Zaccardo Rd (No Change)
PIN: 3101558 0305 0507 0709 0911 1143 Total
Baseline Budget * 0 0 101 326 0 428
Adjusted Budget 0 0 101 326 0 428 Baseline
Net Change 0 0 0 0 0 0 Current
Preofonstruction activities v§ere funded with non-N:ickeI funds.
US 101, Blyn Vicinity - Passing Lanes (No Change)
PIN: 3101668 0305 0507  07-09 0911 1113 Total
Baseline Budget * 0 0 1,576 0 0 1,576
Adjusted Budget 0 0 1576 0 0 1576 Baseline
Net Change 0 0 0 0 0 0 Current
Pred:onstruction activities w:rere funded with non-N:ickeI funds.
SR 106, Skobob Creek - Fish Passage (No Change) EE
PIN: 310603A 03-05 0507 0709  09-11 1113 Total 5
Baseline Budget * 330 947 0 0 0 1,277 ]
Adjusted Budget 330 947 0 0 0 1277 “Baseline
Net Change 0 0 0 0 0 0 Current
| EN
RigH:t of Way not required.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (N|ckel)

Highway Project Delivery Summa 03-05 07-0 -
g y rol "y y . . 1/04 1/05 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) AEND os B : , : : : : :
SR 112, Hoko-Ozette Road - Safety (No Change) i i 0]
PIN: 3112188 03-05 0507 0709  09-11 1113 Total i ! !
Baseline Budget * 0 0 844 214 0 1,058 i !
Adjusted Budget 0 0 844 214 0 1,058 “Baseline : : :
Net Change 0 0 0 0 0 0 Current : : :
a s s
i ] '
: Pred:onstruction activities w:rere funded with non-N:ickeI funds. :
' | rRw : ' ' i
SR 124, East Jct SR 12 - Reconstruction (No Change) AD | i
PIN: 5124010 03-05 0507  07-09 0911 1113 Total
Baseline Budget * 295 0 0 0 0 295 |:°T
Adjusted Budget 295 0 0 0 0 295 Baseline | :
Net Change 0 0 0 0 0 0 Current H
PROJECT COMPLETE. i
f i i
Project Complete.
SR 160/SR 16 to Longlake Road Vicinity (Expenditure Advancement) ! !
PIN: 3160068 03-05 0507  07-09 0941 1113 Total i [PE
Baseline Budget * 0 0 1,446 1,910 0 3,356
Adjusted Budget 527 0 919 1,910 0 3,356 “Baseline
Net Change 527 0 -527 0 0 0 Current :
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. This Quarter Four adjustment was approved by | IE
the Transportation Commission in August 2004. TI
: : [rw
Proj:ect definition completeﬁ in prior biennium. Scime preconstruction ac:tivities were funded wii:h non-Nickel funds.
. i [rw E : : ' '
SR 161, Jovita Blvd to S 360th St (No Change) i [En 7D |
PIN: 116100C 03-05  05-07  07-09 0911 1113 Total i ;
Baseline Budget * 4,022 21,126 0 0 0 25,148 or
Adjusted Budget 4022 21126 0 0 0 25,148 Baseline
Net Change 0 0 0 0 0 0 Current
i i oT
| -
Projéct definition completeil in prior biennium. Pr§|iminary Engineering s:tarted in prior bienniuén.
SR 161/SR 167 Eastbound Ramp - Safety (No Change) =
PIN: 316109A 0305 0507  07-09 0911 1113 Total
Baseline Budget * 0 0 1,906 0 0 1,906
Adjusted Budget 0 0 1906 0 0 1,906 “Baseline
Net Change 0 0 0 0 0 0 Current
Pred:onstruction activities w:rere funded with non-nickel funds.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 09-11

Highway Project Delivery Summary 05-07 07-0
. . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) AT END o5 B : : : : : :
SR 161, 204th Street to 176th Street (No Change) AD |
PIN: 316114A 03-05 0507 0709  09-11 1113 Total
Baseline Budget * 3,265 9,274 0 0 0 12,539
Adjusted Budget 3265 9274 0 0 0 12,539 “Baseline
Net Change 0 0 0 0 0 0 Current
I
=
Pred:onstruction activities d:re funded with non-Nic:keI funds.
I I RW
SR 161, 36th to Jovita - Widening (No Change) I
PIN: 316118A 03-05 0507 0709  09-11 1113 Total [PE
Baseline Budget * 580 3,500 6,180 9,200 0 19,460 Fo
Adjusted Budget 580 3500 6180 9,200 0 19,460 “Baseline
Net Change 0 0 0 0 0 0 Current
PD
| RW
Somie preconstruction acti\iities funded with non-lflickel funds. Environniental Doc. completed |h prior biennium.
SR 161, 234th St to 204th Street E (Expenditure Advancement)
PIN: 316119A 03-05 0507 0709  09-11 1113 Total
Baseline Budget * 6,142 3,408 27 38 0 9,615
Adjusted Budget 8,503 874 0 0 0 9,378 “Baseline
Net Change 2,361 -2,534 =27 -38 0 =237 Current

WSDOT is currently reviewing the daytime option for the next stage of construction. It is anticipated that changing phase two from a
nighttime operation to a daytime operation will reduce construction by thirty days without impacting the traveling public. This change
will result in the need for $2.3 million to be advanced from future bienniums.

SR 167, Ellingson Rd Interchange NB Off Ramp (No Change)

PIN: 116700C 03-05 0507 0709  09-11 11-13 Total
Baseline Budget * 0 601 0 0 0 601
Adjusted Budget 0 601 0 0 0 601 “Baseline
Net Change 0 0 0 0 0 0 Current
SR 167, 15th St SW to 15th St NW - HOV (Expenditure Delay)
PIN: 116703E 0305 0507  07-09  09-11 11413 Total
Baseline Budget * 1787 31040 7533 0 0 40,360
Adjusted Budget 1267 30290 8803 0 0 40,360 “Baseline
Net Change -520 =750 1,270 0 0 0 Current

It was determined that the proposed ramp widening at the SR 18 and the 15th SW interchanges would not provide an immediate
operational benefit. The project is within the allocated budget with the ramp work deletion. As a result of these changes, WSDOT is
proposing an expenditure delay of $1.2 million. The advertisement date will also be delayed to October 2005, missing the 2005

construction season.

=

Pred:onstruction activities \f:lere funded with non-N:ickeI funds.

AD |

Pred:onstruction activities w:rere funded with non-N:ickeI funds.

oT

AD |

Pro;éct definition completed in prior biennium. Préllmmary Engmeermg started in prior blennlum Some preconstructlbn activities funded wnh non-Nickel funds.

A s NOTE: Mllestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa
g y rol "y y . : 1/04 1/05 1/06 1/07 1/11 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) . EIg : : : ;
I-182/US 395 Interchange - Roadside Safety (Project Cost Decrease) [AD |
PIN: 5182011 0305  05-07 0709 0911 1113 Total
Baseline Budget * 76 0 0 0 0 76
Adjusted Budget 59 0 0 0 0 59 *Baseline
Net Change -18 0 0 0 0 -18 Current
This project was completed under budget.
PROJECT COMPLETE
Project Complete. ,
SR 202, 244th Avenue NE Intersection (No Change) I § [0 | ;
PIN: 1202147 03-05 0507  07-09 0941 1113 Total i i
Baseline Budget * 0 404 0 0 0 404 i i r
Adjusted Budget 0 404 0 0 0 404 Baseline E
Net Change 0 0 0 0 0 0 Current H
E E
Preofonstruction activities v§ere funded with non-N:ickeI funds.
SR 202, Junction 292nd Ave SE (Project Cost Decrease) . .
PIN: 1202168 03-05 0507  07-09 09411 1113 Total § §
Baseline Budget * 0 632 0 0 0 632 § i F
Adjusted Budget 0 229 0 0 0 299 Baseline 5
Net Change 0 -403 0 0 0 -403 Current :
The project team has evaluated the traffic data at the intersection and concluded that eliminating the right-turn lane from the project '
would have little or no impact on traffic flow. It would eliminate the need to purchase right of way and avoid impacts to the adjacent H '
wetland. This change has the potential of advancing the advertisement date by six months to February 2005. These adjustments will E : :
result in a decreased project cost of $403,000 in Nickel funds.
Preofonstruction activities v§ere funded with non-N:ickeI funds. H
; 5 [rRw ' i
SR 202, Preston-Fall City Road & SR 203 (No Change) [En D ] i
PIN: 120219L 0305 0507 0709 0911 1113 Total [PE ] ; ]
Baseline Budget * 120 1,477 902 0 0 2,499 5
Adjusted Budget 120 1477 902 0 0 2,499 “Baseline
Net Change 0 0 0 0 0 0 Current :
;
[En] ' i
: [ RW
Projéct definition completeil in prior biennium. Pr§|iminary Engineering \:will be funded primarilyf;with non-Nickel fundsé
SR 203, NE 124th/ Novelty Rd Vicinity (No Change)
PIN: 120311C 0305  05-07 0709 0911 1113 Total
Baseline Budget * 1,425 62 0 0 0 1,487
Adjusted Budget 1,425 62 0 0 0 1,487 **Baseline
Net Change 0 0 0 0 0 0 Current
Pred:onstruction activities w:rere funded with non-N:ickeI funds and compld:ted in prior biennium.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay

24-Nov-04 09:10 AM

E Environmental Documentation Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-

Highway Project Delivery Summary 05-07 07-0 09-11 -
. . 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) Enpios I : : ; : ; : : :
1-205, Mill Plain Exit (112th Connector) (No Change) =
PIN: 420505A 0305  05-07 0709 0911 1113 Total i
Baseline Budget * 0 8,200 3,800 0 0 12,000
Adjusted Budget 0 8200 3800 0 0 12,000 “Baseline
Net Change 0 0 0 0 0 0 Current
AD | i
Pred:onstruction activities w:rere funded with non-N:ickeI funds.
SR 240/1-182 to Richland Y - Add Lanes (No Change)
PIN: 524002F 0305 0507 0709 0911 1143 Total
Baseline Budget * 931 13,427 1,991 0 0 16,348
Adjusted Budget 931 13,427 1,991 0 0 16,348 **Baseline
Net Change 0 0 0 0 0 0 Current
Proj:éct definition complete&i in prior biennium. Pr:éliminary Engineering étarted in prior bienniué1. Some preconstructi:bn activities funded wit:h non-Nickel funds.
. . | RW i I i : i :
SR 240, Richland Y to Columbia Center Interchange (No Change) D ]
PIN: 524002G 0305 0507 0709 0911 1143 Total ' ]
. .
Baseline Budget 16,180 19,382 2,739 0 0 38,300 -
Adjusted Budget 16,180 19,382 2,739 0 0 38,300 *Baseline :
Net Change 0 0 0 0 0 0 Current :
oT
AD |
Proj:ect definition completeﬁ in prior biennium. Pr:éliminary Engineering étarted in prior bienniué1.
. . AW . : :
SR 270, Pullman to Idaho State Line (Expenditure Delay) EN | [AD ]
PIN: 627000E 0305 0507  07-09 0911 1113 Total
Baseline Budget * 10,001 18,472 0 0 0 28,473
Adjusted Budget 7601 17,872 3,000 0 0 28473 ""Baseline
Net Change -2,400 -600 3,000 0 0 0 Current
Due to construction cost impacts related to soil conditions and frontage roads, this project was revised from a four-lane divided
highway to a four-lane highway with a continuous center turn lane. As previously reported, design work is focused on revising the
environmental documentation, right of way needs, and contract plans. Due to the design changes, the advertisement date is delayed ;EN
ten months to November 2005, which will miss the planned construction season, the open-to-traffic date will be delayed to November "W
2007 and delay $2.4 million in the 2003-2005 biennium into the 2007-2009 biennium. These changes were approved by the T : : ' H
Washington State Transportation Commission in Quarter Four. Project definition completedl in prior biennium. Préliminary Engineering started in prior bienniu#.
SR 304/SR 3 to Bremerton Ferry Terminal (No Change)
PIN: 3304038 0305  05-07 0709 0911 1113 Total
Baseline Budget * 11,000 0 0 0 0 11,000
Adjusted Budget 11,000 0 0 0 0 11,000 “Baseline
Net Change 0 0 0 0 0 0 Current
PROJECT COMPLETE
Predonstructlon phase not .'requlred Thisis a Non WSDOT lead pro;ect WSDOT's respon5|b|I|ty is to administer the distrlbutlon of funds.
A s NOTE: Mllestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa -
g y J "y y . : 1/04 1/05 1/07 1/08 1/09 110 1/11 112 113
Through September 30; 2004 (DOIIarS in Thousands - Nickel Funds OnIY) : m : : . ' . : : :
US 395, Kennewick Variable Message Sign (Project Cost Decrease) (a0 ]
PIN: 539502D 0305  05-07 0709 0911 1113 Total
Baseline Budget * 332 0 0 0 0 332 :dzil
Adjusted Budget 308 0 0 0 0 308 *Baseline
Net Change 24 0 0 0 0 24 Current
This project installs a Variable Message Sign (VMS) and camera near the north end of the Columbia River Bridge on US 395 to warn
drivers of congestion and accidents. Work started July 26, 2004 and is substantially complete, except for some adjustments to the
camera and the video server. PROJECT COMPLETE.
: Projéct definition completeh in prior biennium. Pr§|iminary Engineering s:tarted in prior bienniut;h. Right of Way not ne:eded.
US 395, NSC-Francis Avenue to Farwell Road (Expenditure Advancement) E
PIN: 600001A 03-05 0507  07-09 0911 1113 Total 5
Baseline Budget * 35,900 53,910 18,470 0 0 108,280
Adjusted Budget 47900 41910 18470 0 0 108280 “Baseline [ |
Net Change 12,000 -12,000 0 0 0 0 Current
WSDOT has advanced $12 million on this project. $6 million of the amount will be to cover right of way expenditures during the
current biennium that resulted from the settlement of a litigated taking of commercial property for right of way at a level much higher K
than WSDOT's estimate of fair market value. $3 million of this total is needed to cover anticipated right of way acquisition costs for E )
other parcels in the corridor. The remaining $3 million will accelerate an upcoming construction phase (Gerlach to Wandermer - RW
Grading) by accelerating the advertisement date from November 2004 to September 2004. It is anticipated that advancement of the : : ' : :
contract start date will decrease the dust control expenditures that will be needed for this project. This project remains on budget. This : Projéct definition completedl in prior biennium. Préliminary Engineering started in prior bienniuf. One of the five projéct phases has been advertised.
quarter four adjustment was approved by the Transportation Commission in August 2004. i i i i i g i 8
. : H ["w ] i i
US 395, NSC-US 2 to Wandermere & US 2 Lowering (No Change) | ; 0]
PIN: 600003A 03-05  05-07  07-09 09411 1113 Total i [PE § ‘ !
Baseline Budget * 1,210 8,300 35,640 35,500 0 80,650 : 5 IE‘
Adjusted Budget 1213 8297 35640 35500 0 80,650 “Baseline
Net Change 3 -3 0 0 0 0 Current
i [P ]
! | Rw
Somfe preconstruction acti\iities will be funded wit:h non-Nickel funds.
' [Rw
1-405, W Valley Hwy to Maple Valley Hwy (No Change) [En =
PIN: 8405028 0305 0507 0709 0911 1113 Total [PE ] ;
Baseline Budget * 14,000 26,840 60,000 35,000 0 135,840
Adjusted Budget 14000 26,840 60,000 35,000 0 135,840 “Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD |
H I RW H
Projéct definition completeh in prior biennium.
I | Rw
1-405, SE 8th to 1-90 (South Bellevue) (No Change) =N
PIN: 840541F 0305  05-07 0709 0911 1113 Total (e :
Baseline Budget * 15,000 22,000 59,020 89,460 0 185,480
Adjusted Budget 15000 22000 59,020 89,460 0 185480 "*Baseline
Net Change 0 0 0 0 0 0 Current
| EN
Projéct definition completeh in prior biennium.
s NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0

Highway Project Delivery Summary
(Dollars in Thousands - Nickel Funds Only)

Through September 30, 2004

I-405/SR 520 to SR 522 (No Change)

PIN: 840561A 0305 0507  07-09  09-11 11413 Total
Baseline Budget* 17,000 51,000 20,000 35735 40,000 163,735
Adjusted Budget 17,000 51,000 20,000 35735 40,000 163,735
Net Change 0 0 0 0 0 0

SR 410, 214th Ave E to 234th - Widening (No Change)

PIN: 341015A 0305 0507  07-09  09-11 11413 Total
Baseline Budget * 0 1700 4300 0 0 6,000
Adjusted Budget 0 1,700 4,300 0 0 6,000
Net Change 0 0 0 0 0 0

WSDOT is seeking Legislative approval to pursue the first phase of work at the 234th Street intersection using the available Nickel
funding limit. WSDOT anticipates receiving guidance from the Legislature by Spring 2005 and will provide an update on the status of

this project in the June 2005 Gray Notebook.

SR 500, NE 112th Ave - Interchange (No Change)

09-11
1/04 1/05 1/06 1/07 1/08 1/09 110 111 112 113
I [END Q5| | | I i I ! | |
i [rRw] :
[En] AD |
PE i F
=
*Baseline
Current
. ;LW i
Projéct definition completeh in prior biennium. :
AD i
’ o]
**Baseline
Current
g
AD l :
Predionstruction activities fimded with non-Nickel ifunds.
A[; |

24-Nov-04 09:10 AM
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PIN: 450099A 0305 0507  07-09 0911 1113 Total
Baseline Budget * 21,300 0 0 0 0 21,300
Adjusted Budget 21,300 0 0 0 0 21,300 Baseline
Net Change 0 0 0 0 0 0 Current
Proj:ect definition completeﬁ in prior biennium. Scime preconstruction ao:tivities funded with nor.:\-NickeI funds and com:pleted in prior bienniuén.
SR 516, 208th and 209th Ave SE (No Change) (70 | |
PIN: 151632D 03-05 0507  07-09 0911 1113 Total i
Baseline Budget * 0 803 0 0 0 803 :
Adjusted Budget 0 803 0 0 0 803 Baseline ;
Net Change 0 0 0 0 0 0 Current :
AD |
Pred:onstruction activities fimded with non-Nickel :funds.
. [rw ;
SR 519, Intermodal Access Project (No Change) [En AD |
PIN: 151902A 0305 0507  07-09 0911 1113 Total e i
Baseline Budget * 0 0 0 5806 32,008 37,814
Adjusted Budget 0 0 0 5806 32008 37,814 “Baseline
Net Change 0 0 0 0 0 0 Current
[En
I I i | RW |
Projéct definition completeh March 2001. : f
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summary

. . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) N ENo os I : : : : : : : :
. RW i
SR 520, W Lake Sammamish Pkwy to SR 202 (No Change) [En D |
PIN: 152040A 0305  05-07 0709 0911 1113 Total I3 ] i
Baseline Budget * 3,368 6,700 16,225 60,515 15,493 102,300
Adjusted Budget 3369 6699 16224 60515 15493 102,300 "*Baseline
Net Change 2 -1 -1 0 0 0 Current
a
| EN AD | :
E RW .
Projéct definition completeh in prior biennium.
. . | RW I I
SR 522/I-5 to SR 405 Multimodal Project (No Change) =
PIN: 152201C 03-05 0507  07-09 09411 1113 Total [PE T
Baseline Budget * 1497 3568 0 0 0 5,066 of
Adjusted Budget 1,497 3,568 0 0 0 5,066 Baseline
Net Change 0 0 0 0 0 0 Current
! AD |
| RW i ; i H
Proj:éct definition complete&i in prior biennium. Pd:rtnership Project. Environmental Doc. Complieted by partner agency;
SR 522, UWBCC Campus Access (No Change) 2D |
PIN: 152219A 0305 0507 0709 0911 11413 Total '
Baseline Budget * 0 8,000 0 0 0 8,000
Adjusted Budget 0 8,000 0 0 0 8,000 Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Partiiership project. Milestémes to be determined.i
. . . I I I RW g
SR 522, Snohomish River Bridge to US 2 (No Change) [En ] D |
PIN: 152234E 0305 0507  07-09 0911 1113 Total [re ]
Baseline Budget * 2,115 3,684 8,689 63,087 32,100 109,675
Adjusted Budget 2115 3684 8689 63087 32,100 109,675 ""Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD |
[rw :
Projéct Definition complete:u in prior biennium.
| AW :
SR 527, 132nd St SE to 112th St SE (No Change) i AD |
PIN: 152720A 0305  05-07 0709 0911 1113 Total
Baseline Budget * 12,112 7,058 0 0 0 19,170
Adjusted Budget 12,112 7,058 0 0 0 19.170 **Baseline
Net Change 0 0 0 0 0 0 Current
Pro;éct Definition completeu in prior biennium. Pr‘ellmmary Engmeermg and Environmental Dod completed in prior blénmum
A s NOTE: Mllestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:10 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-

24-Nov-04 09:10 AM
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Highway Project Delivery Summa - 07-0 09-11 -
g y J "y y . . 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) END 05 K : : ; : ; : : :
. [ Rw
SR 539, Tenmile Road to SR 546 (No Change) [EN A0 |
PIN: 153910A 0305  05-07 0709 0911 1113 Total I3
Baseline Budget * 4,800 8,300 62,800 8,000 0 83,900
Adjusted Budget 4800 8300 62,800 8,000 0 83,900 “Baseline
Net Change 0 0 0 0 0 0 Current
i
| EN AD | :
[RW ] :
Projéct Definition complete:u in prior biennium. :
SR 543/I-5 to International Boundary (No Change) [70 |
PIN: 154302E 0305 0507 0709 0911 1143 Total
Baseline Budget * 607 13,305 5,221 0 0 19,133
Adjusted Budget 607 13,305 5,221 0 0 19,133 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Proj:éct Definition complete:u in prior biennium. Séme preconstruction at‘étivities funded with noél-NickeI funds.
—_ o ! ' [rw ' '
SR 900, SE 78th St Vicinity to -90 Vicinity (No Change) =1 : 7D |
PIN: 190098V 03-05  05-07  07-09 09411 1113 Total I3 ;
Baseline Budget * 1,417 2,497 10,836 0 0 14,750 :
Adjusted Budget 1,418 2497 10,836 0 0 14,750 *Baseline
Net Change 0 0 0 0 0 0 Current
g | RW ‘
Proj:ect Definition complete:u in prior biennium. :
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete



